
AB 2136 Cost Estimate

Volume of Wastes
Site Name San Diego NTC

Average Length (feet) 660 Staff Glenn K. Young
Average Width (feet) 660 Haul distance-one way (miles) 18
Average Depth of Waste (feet) 8 Waste sent to LF

VOLUME (c.y.) 129,067 CONTROLLING FACTOR (1 Loader)
cy load/hr 150
TIME TO REMOVE WASTE
days= 108

Disposal Costs
% C.Y. lbs/c.y. Tons Tip/ton Total Costs

Household Trash 50 64,533 800 25,813 $41.00 $1,058,347
Construction Debris (wood) 30 38,720 1200 23,232 $41.00 $952,512
Contaminated Soil 5 6,453 2000 6,453 $41.00 $264,587
Vegetation (brush, yard wastes) 10 12,907 500 3,227 $41.00 $132,293
Metal Debris 5 6,453 600 1,936 $41.00 $79,376

# $ Each
Vehicles 0 $100.00 $0
Drum Removal 10 $500.00 $5,000

Total $2,487,115
Contractor Costs (1-4 fixed)

1. Prepare Work Plan $6,000
2. Health and Safety Plan $800
3. Mobilization and Demobilization $24,000
4. Permits $2,000

5. Fencing per foot L.F. Costs
Chain Link (6') - L.F. 0 $15.00 $0.00
Wire Mesh (4') - L.F. 0 $9.00 $0.00
Barbed Wire 5 line - L.F. 0 $7.00 $0.00
K-Rail (20' sections/installed) 0 $50.00 $0.00

6. Excavate and Sort (labor and equip) per c.y. $2.50 $322,667
7. Load (labor and equip) per c.y. $3.50 $451,733

8. Haul 15 c.y. truck # of trucks 10 Per day= $500.00 # of days= 108 $540,000
9. Project Management per day Per day= $900.00 # of days= 108 $97,200
10. Site Utilities/Dust Control per day Per day= $500.00 # of days= 108 $54,000

11. Erosion Control and Misc. Earthwork $0

SUBTOTAL= $3,985,515
25 % Contingency $996,379

TOTAL ESTIMATE= $4,981,893


